



D1

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane




D2

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane




D3

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane




D4

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane




D5

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



D6

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



Status end week 10

LEGEND:

	CONCRETED		INSTALLED
	REINFORCED		DELIVERED
			PARTLY DELIVERED



C-Power Wind Farm Thornton Bank - Phase 1

Construction GBF Onshore 2008



GISTELSESTEENWEG 1
B-8400 OOSTENDE (BELGIUM)
TEL. +32 59 34 03 60 FAX +32 59 34 03 99
EMAIL: OOSTENDE@TECHNUM.BE

project number:
26 40379 200

drawing number: revision:
1 CPO MEC DRG 002 G

date: 6-3-2008

page: 1/1