


# D1


- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



**B7**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

# D2


- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

# D3


- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

# D4


- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

# D5


- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

# D6

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- insert Repower
- anchor cage
- railings
- boatlanding
- ladders
- f.airtight floor
- temporary door
- posttensioning
- service crane



**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

**Status end week 7**

**LEGEND:**

- CONCRETED
- INSTALLED
- REINFORCED
- DELIVERED
- PARTLY DELIVERED



C-Power Wind Farm Thornton Bank - Phase 1

Construction GBF Onshore 2008



GISTELSESTEENWEG 1  
B-8400 OOSTENDE (BELGIUM)  
TEL. +32 59 34 03 60 FAX +32 59 34 03 99  
EMAIL: OOSTENDE@TECHNUM.BE

project number:  
26 40379 200

drawing number: revision:  
1 CPO MEC DRG 002 D

date: 14-2-2008

page: 1/1