

# D1

# D2

# D3

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- anchor cage
- railings
- boatlanding
- f.airtight floor
- temporary door
- posttensioning
- crane inserts

**B7**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- anchor cage
- railings
- boatlanding
- f.airtight floor
- temporary door
- posttensioning
- crane inserts

**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- anchor cage
- railings
- boatlanding
- f.airtight floor
- temporary door
- posttensioning
- crane inserts

**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

# D4

# D5

# D6

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- anchor cage
- railings
- boatlanding
- f.airtight floor
- temporary door
- posttensioning
- crane inserts

**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- anchor cage
- railings
- boatlanding
- f.airtight floor
- temporary door
- posttensioning
- crane inserts

**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

- lifting eyes
- towing eyes
- bell mouth
- J-tubes
- anchor cage
- railings
- boatlanding
- f.airtight floor
- temporary door
- posttensioning
- crane inserts

**B7**  
**B6.5**  
**B6.4**  
**B6.3**  
**B6.2**  
**B6.1**  
**RB (B5)**  
**B4**  
**B3**  
**B2**  
**B1.2**  
**B1.1**

## Status end week 16

**LEGEND:**  **CONCRETED**  **INSTALLED**  
 **REINFORCED**  **DELIVERED**  
 **PARTLY DELIVERED**



C-Power Wind Farm Thornton Bank - Phase 1

Construction GBF Onshore 2008



GISTELSESTEENWEG 1  
 B-8400 OOSTENDE (BELGIUM)  
 TEL. +32 59 34 03 60 FAX +32 59 34 03 99  
 EMAIL: OOSTENDE@TECHNUM.BE

project number:  
 26 | 40379 | 200

drawing number: revision:  
 1 | CPO | MEC | DRG | 002 | M

date: 17-4-2008

page: 1/1